۱°	Мо		Durée	Début	Fin	Mer 04/09			Jeu 05/09			Ven 06/09			Sam 07/09			
	D Tâc	he				0	8	16	0	8	16	0	8	16	0	8	16	5
1	*	Mise en place du cahier	6 jours	Jeu 12/09/13	Jeu 19/09/13													
2	*	Mise en place du	1 jour	Jeu 12/09/13	Jeu 12/09/13													
3	*	Création de la maquette	(2 jours	Jeu 19/09/13	Ven 20/09/13													
4	*	Création du design	6 jours	Sam 21/09/13	Ven 27/09/13													
5	*	Développement du site	5 jours	Ven 27/09/13	Jeu 03/10/13													
6	*	Intégration du site	2 jours	Mer 04/09/13	Jeu 05/09/13													
7	*	Finalisation du site	1 jour	Jeu 05/09/13	Jeu 05/09/13													
8	*	Test du site	2 jours	Jeu 05/09/13	Ven 06/09/13													
9	*	Réparation bug du site	3 jours	Ven 06/09/13	Mar 10/09/13													
10	*	Mise en ligne	1 jour	Mer 11/09/13	Mer 11/09/13													
11	*	Référencement	1 jour	Mer 11/09/13	Mer 11/09/13													
12	*	Finalisation du site et de	s 1 jour	Jeu 12/09/13	Jeu 12/09/13													







